

CONFIDENTIAL

NPIC/Spec Office
10/97

Post Office Box 6788
Fort Davis Station
Washington, D. C. 20029

020

REGISTERED



Gentlemen:

Reference is made to the subject contract, entered into with your firm as of 13 April 1967, for development of two Automatic Rapid-Production Viewgraph Makers.

By this amendment it is hereby mutually agreed that the said contract, as amended, shall be further amended as follows:

1. Work shall be resumed on the contract effective 25 September 1968.

2. The clause entitled "SCOPE OF WORK:" is amended to reduce the requirement from two (2) units to one (1) unit; and to provide for completion of the equipment in accordance with the Contractor's letter proposal, dated June 18, 1968, (Cost condition II, Quantity 1), said letter proposal being incorporated herein by reference and made a part of this contract.

3. The clause entitled "PERIOD OF PERFORMANCE:" is amended to extend the time for completion of all work under this contract to 28 February 1969.

4. The clause entitled "DELIVERABLE ITEMS:" is amended, in part, to read:

1. One (1) Automatic Rapid-Production Viewgraphmaker.

Declass Review by NGA.

CONFIDENTIAL

25X1

All other terms and conditions of the said contract shall be and remain the same.

Please indicate your acceptance of the foregoing by signing this letter and the enclosed two copies thereof. Retain one copy for your records and return the signed original and remaining one copy to the undersigned at the earliest practicable date.

Very truly yours,

Successor Contracting Officer

25X1

ACKNOWLEDGED AND ACCEPTED

THIS _____ DAY OF _____ 1968

BY _____

TITLE _____